

**Michigan Department of Transportation
State Planning and Research Program
Progress Report for SPR Part II – Research and Development
Quarterly Report for October 1, 2007 – December 31, 2007**

PROJECT TITLE: Midwestern Pavement Preservation Partnership (MPPP)	
QUARTER: ■ 1st – 12-31-07/ Quarterly (This report covers from 10-01-07 to 12-31-07)	
PROJECT MANAGER: Kevin Kennedy, MI DOT	FY 2006 SPR PROJECT #: TPF-5(112)/82491
ANNUAL BUDGET: Budget for FY 2007/08: \$107,328.58 Cost to Date for FY 2007/08: \$5,345.43	MULTI YEAR PROJECT: Total Budget for Project: \$195,000.00 Total Cost to Date for Project: \$93,016.85
SUMMARY OF ACTIVITIES: Throughout the contract period the MPPP was extensively promoted at various venues and locations nationwide. The Partnership’s web page was regularly updated to include the newest partners, meeting information, treatment specifications, and other information deemed necessary by the MPPP’s Board of Directors. Below are monthly highlights of the major accomplishments: October 2007 – Finalized travel, speaker and meeting logistics. Held Annual meeting in Missoula Montana providing logistical on-site support. November 2007 – Reimbursed meeting attendees for travel expenses. Worked with hotel to finalize billing. Accounting functions and web site maintenance performed December 2007 –Accounting functions and web site maintenance performed.	

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER: Calendar Year 2008: <ul style="list-style-type: none"> • Develop agenda, identify training options, and coordinate speakers for August 2008 meeting in Minneapolis, Minnesota. • Publicize next meeting date and location through email and web pages. • Promote meeting at various venues throughout the region. • Correspond with various individuals interested in the partnership. • Finalize meeting minutes and accounting for October 2007 meeting.
STATUS AND COMPLETION DATE: Percentage of work completed to date for total project: <u> 25 </u> % Project is: <input checked="" type="checkbox"/> On Schedule

Behind Schedule, explain:

Expected Completion Date: 8-24-08