

Transportation Pooled Fund Program

Project Title: Slurry/Micro-Surfacing Mix Procedure		R&D
Project Manager and Phone Number: T. Joseph Holland (916) 227-5825	Project No: SPR-3(073)	
Reporting Period: Jan 08 – Mar 08	Multi Year Project: June 30, 2003 – Nov. 30, 2008	
Description of Work Performed and Progress: All tests are being monitored via a weekly conference call. AMT, CAT and ACT test methods are being written into AASHTO format. Test protocols are being written up. Phase 2 report has been started as have the teaching modules for Phase 3. Ruggedness testing matrices have been defined and testing has started.		
Status and Completion Date: Percentage of Work: 82% Schedule: Behind schedule Delays do to higher priority work have set back CEL testing. A one year contract extension was approved and work continues under the original contract. Weekly conference calls will continue. A number of states have been identified for pilot sites to try out the new mix design. Expected Completion Date: Nov. 30, 2008		