


Period Covered: (Quarterly Report- April 1 – June 30, 2008)


State Planning and Research Program


PROJECT TITLE: WASHTO-X Technology Transfer Initiative		
OBJECTIVES: Expand the successful WASHTO-X program to other State DOT's. WASHTO-X is a videoconferencing network of State DOT's gathered for the purpose of exchanging information and experiences on selected topics. Anticipated benefits for the newly involved states are similar to the benefits currently being realized by the states participating in WASHTO-X: Increased low-cost interaction and information sharing between peers on topics important to the state DOT's. The continuation and expansion of WASHTO-X will allow for greater selection of topics and additional state participation.		
PROJECT MANAGER: Douglas Anderson Phone: 801-965-4377 (dianderson@utah.gov) Lead Agency: Utah Department of Transportation 4501 South 2700 West – Box 148410 Salt Lake City, Utah	FY2002 SPR Project No: TPF-5(017)	Project is: ____ PLANNING <u> X </u> RESEARCH & DEVELOPMENT
Principal Investigator: Doyt Y. Bolling		
Annual Budget Budget for FY-2003-2004: \$80,300.00 Estimated Budget for 2005: \$ 55,000.00 Phase 2 Budget for 2006: \$50,000.00 Phase 2 Budget for 2007: \$50,000.00	Multi Year Project Budget for Project as of March 30, 2005: \$0.00 Accrued Cost of Project Phase 2 as of December 30, 2007 - \$ 95,000.00 Phase 2 Budget 2006-2007: \$100,000.00	
WORK COMPLETED: Three events were scheduled and conducted during this quarter. The three events were conducted via video conferencing medium and covered the topics of: Making Work Zones Work Better, Precast Concrete Pavement Systems, and Prefabricated Bridge Elements for ABC. These three events were conducted as video conference product showcase events. Posted the proceedings of each event on the WASHTO-X website along with follow-up information and a list of participants. Provided CD's of events requested by various participants. Revised and updated WASHTO-X website. Project Personnel: Principal Investigator, Network Administrator, Student Technician.		
SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED DURING JULY, 2008: Collect program statistics & participants' evaluations Draft final report for Phase 2. Develop proposal for continuation of the peer exchange program. Compile evaluations and prepare synopsis of each event and post on website. Invite other State DOT's and LTAP/TTAP Centers to participate in WASHTO-X Program. Provide DVD/CD's of event proceedings to participating State DOT's and other participants on request basis. Update & modify website as needed. Conduct web conferences to follow-up to WASHTO-X events and facilitate outreach to other potential participants. Continue to work closely and provide assistance to UDOT Research & Technology Transfer Program, AASHTO TIG Program in promoting and implementing TIG technologies and cost effective procedures and FHWA's Highways for Life Program.		
STATUS AND COMPLETION DATE: Initial Project Completed: <u>December 31, 2004</u> Percentage of work completed for Phase 2 of the Project - 99% complete. Principal activities of Phase 2 of the Project to be completed June 30, 2008. Time extension requested to complete final report and develop new proposal for a peer exchange program based on WASHTO-X experiences and evaluations. <u>Participating Agencies:</u> Arizona DOT, California DOT, Nevada DOT, Oklahoma DOT, Utah DOT, Idaho DOT and Washington DOT (soft match). Funds from the FHWA Offices of Research and the Office of Highways for Life have been contributed to the pooled fund. Other State DOT's and organizations are invited to participate based on the event topic.		
See attachment for analysis of participants' responses.		

Number of Registered Attendees at Workshops



Number of Registered Sites at Workshops





Graphical Over View of WASHTO-X Evaluations (January 2005 - March 2005)

