Project Title		Agmt./Task No.	Item No.	Agency Bgt. No.
SPR-3(098) Simulation Software for		GCA2103-02	00-946	18480-0013
Constructability Analysis	\$			
Research Agency		Start Date	Estimated Completion	Revised Completion
University of California Berkeley		10/1/00	12/31/01	6/30/09
Principal Investigator(s)		Technical Contact		
Carl Monismith (510) 665-3560		Jeff Uhlmeyer (360) 709-5485		
EB Lee (510) 665-3637				
WSDOT Program Manager		FHWA or Other Technical Contact		
Kim Willoughby (360) 70	5-7978			
Funding Source		Schedule Status		
WA, CA, TX, MN		☐ On schedule ☐ Ahead of schedule ☐ Behind schedule		
Original Estimated Cost	Revised Cost	% Funds Expe	nded %	Work Completed
\$196,795	\$614,399	78%		78%
Objective				

Project Progress:

1. The version 2.1 of CA4PRS is being completed (currently in the final touch stage) to add the cost estimate module with support from FHWA (Siva).

Develop construction analysis software that can consider several pavement design options along

with construction scheduling, resource constraints, traffic management, and user-delays.

- 2. The CA4PRS task order (WSDOT-UCB) is being extended for the enhancements (Version 2.5 for widening and Version 3.0 for Precast), and the master agreement was renewed accordingly.
- 3. A number of CA4PRS hands-on trainings with the new version (V2.1) was delivered to Caltrans project teams (D3 Fresno and D11 San Diego), participating DOT (Minnesota), and FHWA sponsored DOT (Wisconsin) by EB Lee.
- 4. Outreach for CA4PRS in conjunction with AASHTO/TIG CAST was done, including exhibit in the 2008 TCM conference in Orlando (FL) in Feb 9-13, 2009.

New Period Proposed Activity:

- 1. More nationwide outreach for CA4PRS with FHWA, Caltrans, and AASHTO will be continued.
- 2. The version 2.1 with the cost estimate module will be finalized by next quarter.
- 3. A few more hands-on trainings (3-day workshops) for Caltrans districts, and one-day introductory trainings for other DOTs (MI/IN/CO/MO/MD/GA/MS/LA...) are scheduled to provide by EB Lee.
- 4. CA4PRS online training course development will start as soon as the RFP process in WSDOT is done.
- 5. The CA4PRS enhancement for the version 2.5 (Widening module) and 3.0 (Precast module) will start.

Page 1 6/9/2009