

Progress Report for the ENTERPRISE Program

Period Covered: January 1, 2007 through March 31, 2007 (Quarterly Report)

PROJECT TITLE: The ENTERPRISE Program	FY2006 SPR Project No:
PROJECT ADMINISTRATOR: John Whited	Project is: PLANNING X RESEARCH & DEVELOPMENT
Annual Budget Budget for FY2007 \$260,000 (estimated) Cost to Date for FY2007 \$260,000 (estimated obligated)	
No Meetings During First Quarter	

Projects

- Evaluating the Benefits of Technology Applications for Rural Transit Providers – *The project was officially started the week of April 2, 2007 and is expected to be completed in the next 6 months*
- Interpreting the National ITS Architecture – *FHWA are putting on a conference in Wichita, Kansas, in April 2007 that will be directly related to this project. A conference call will be arranged after this meeting, with a final report following shortly afterwards.*
- High Definition Radio – *The first two stages of the project have been completed. The Final Report is being written in the first quarter of 2007, in time for the board meeting in May.*
- Next Generation 911 – *At the suggestion of the project director, some additional research was done on Task 1. Additionally, work has progressed in organizing the Task 2 workshop meeting to be held at the upcoming ENTERPRISE meeting in May.*
- Travel Times – *This project has concluded on March 31, 2007 and the final report is now available*
- Rural Renewable Power – *This project is on hold until a pole is delivered in April 2007. It should become operational soon afterwards.*
- Collision Avoidance – *The project has begun the literature research part of phase one.*
- ITS Warrants – *The project was officially started the week of April 2, 2007. The initial tasks are underway and will be completed in the next 3-6 months.*
- Work Zone Safety -

STATUS AND COMPLETION DATE

Percentage of work completed to date for total project: N/A – Project Ongoing

Project is: X on schedule
behind schedule, explain:

Expected Completion Date: Ongoing