

# Progress Report for the ENTERPRISE Program

Period Covered: October 1, 2007 through December 31, 2007 (Quarterly Report)

PROJECT TITLE: The ENTERPRISE Program	FY2007 Project No:
PROJECT ADMINISTRATOR: John Whited	Project is:  PLANNING X RESEARCH & DEVELOPMENT
Annual Budget Budget for FY2007 \$260,000 Cost to Date for FY2007 \$260,000 (obligated)	

## Projects

- Rural Renewable Power – *This project is currently in the data collection phase.*
- Work Zone Safety – *This project is currently in the data analysis phase.*
- Collision Avoidance – *A presentation was given on the literature research and the project was approved for the next stage.*
- Autonomous Monitoring Station – *Phase II of this project was discussed at the last ENTERPRISE meeting and later voting (Dec 07) approved to proceed with this project.*
- Nationwide Advanced Traveler Information System – *The ENTERPRISE group approved beginning this project.*

## STATUS AND COMPLETION DATE

Percentage of work completed to date for total project: N/A – Project Ongoing

Project is: X on schedule  
behind schedule, explain:

Expected Completion Date: Ongoing