

Quarterly Progress Report – December 2009
For the period October 1, 2009 to December 31, 2009
ISU/FHWA Contract No. DTFH61-06-D-00023

Project Dates: September 11, 2008 – July 12, 2010 (TO 3)

Project Title: CP Road Map Administrative Support Contract
(Task Order No. 3 – Continue Activities to Initiate CP Road Map)

Principal Investigator: Tom Cackler, voice: 515-294-3230, e-mail: tcackler@iastate.edu

Project Contact: Paul Wiegand, voice 515-294-7082, email: pwiegand@iastate.edu

Project Monitor: Peter Kopac, 202-493-3151, email: peter.kopac@dot.gov

Project is on schedule: Yes
Project is within budget: Yes
Problems (current or anticipated): None

Products and tangible results this quarter (reports/articles written, oral reports/interviews given):

- Conducted presentation on CP Road Map and Surface Characteristics track to the Road Profiler Users' Group.
- Presented CP Road Map activities at the National Concrete Consortium meeting in St. Louis, October 4th.
- Developed a MAP Brief on Diamond Grinding

Interaction with Technical Monitor and/or Project Advisory Committee :

- 11 Conducted bi-monthly conference call with Pooled Fund states
- Email contacts initiated with Design Track Leadership Teams relative to continued participation and meeting scheduling.

Brief summary of this quarter's research and activities pertaining to the project:

- 12 Contacts made with industry and DOT representatives in Wisconsin, Missouri, Michigan, Minnesota, and Missouri to develop contact lists for Road Map discussions
- 13 Electronic meeting held with Wisconsin DOT, Wisconsin Paving Association, and University representatives on December 15, 2009
- 14 Review of past meeting minutes to establish a meaningful agenda for the Design Track Leadership Team.
- 15 Worked to update the database of past and ongoing projects related to Surface Characteristics track. Working to assemble a revised list of track leads for upcoming SC Track Leadership meeting by phone.

Main emphasis for next quarter:

- Continue to follow up with industry and DOT representatives to establish a time to meet and discuss the Road Map
- Priority Tracks:
 - 1 Reconvene the Track Leadership Teams, developed the agenda and support dialog for conference call meetings.
 - 2 Implement changes to each Track Leadership's key areas of concentration and subcommittee membership as necessitated by the conference call

- 3 Distribute conference call minutes to the Leadership Team
- 4 Update the each Track framework and repost it on the CP Road Map website.

Task #	Task Description	Completion Date Expected/Actual	% of Task Completed
A	Support Executive Committee	7/12/10	30%
B	Support Research Track Teams	7/12/10	35%
C	Conduct Communications and Outreach Activities	7/12/10	35%


FEDERAL HIGHWAY ADMINISTRATION
DTFH6106D00023
CP ROAD MAP ADMINISTRATION SUPPORT: TASK ORDER #3

PROGRESS SCHEDULE

Research Agency	Concrete Pavement Technology Center/Iowa State University	FY 2010
Principal Investigator	Paul Wiegand	Qtr 12/31/09

Professional Staffing Hours Worked Calculation														
Staff	Qtr Ending 12-31-08		Qtr Ending 03-31-09		Qtr Ending 6-30-09		Qtr Ending 9-30-09		Qtr Ending 12-31-09		Qtr Ending 03-31-10		Qtr Ending 6-30-10	
	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Tom Cackler	41	0	41	40.99	41	61.5	41	86.35	82.83	74.54	82.83		82.83	
Peter Taylor	50	0	50	49.98	50	74.98	50	74.98	78.32	70.13	78.32		78.32	
Paul Wiegand	70.5	0	70.5	70.46	70.5	85.2	70.5	126.37	94.55	60.8	94.55		94.55	
Sharon Prochnow	46	0	46	45.99	46	68.99	46	72.43	10.33	10.3	10.33		10.32	

FIG. A -- OVERALL PROJECT SCHEDULE



Funds Expended	44%
Contract Amount	\$409,588
Expended this Quarter	\$41,951
Total Exp. to Date	\$181,523
Balance	\$228,065

