

The Application of ASTM Standards
for Using, Specifying, and Testing Traffic Monitoring Devices
TPF-5(214)

Progress Report No. 2 – January 4, 2010
(2nd Quarterly Report)

January 4, 2010 – A question was brought forth regarding the pooled fund study funding by NMDOT Management. It was noted that not all states had transferred their commitment funding. This issue is currently being reviewed. Upon receiving clarification of funding issues and all committed funds has been transferred, the RFP for this project will move forward.

Percent complete:

To date only preliminary work has been done. No contract work has been performed.

Money spent:

To date, since we do not yet have a contract, no pooled fund study funds have been spent.