

**Quarterly Progress Report – June 2009**  
**For the period April 1, 2009 to June 30, 2009**  
**ISU/FHWA Contract No. DTFH61-06-D-00023 (TPF- 5(185))**

**Project Dates:** September 11, 2008 – September 10, 2011

**Project Title:** CP Road Map Administrative Support Contract  
(Task Order No. 3 – Continue Activities to Initiate CP Road Map)

**Principal Investigator:** Tom Cackler, voice: 515-294-3230, e-mail: tcackler@iastate.edu

**Project Contact:** Paul Wiegand, voice 515-294-7082, email: pwiegand@iastate.edu

**Project Monitor:** Peter Kopac, 202-493-3151, email: peter.kopac@dot.gov

Project is on schedule: No (Contract revisions being made)  
Project is within budget: Yes  
Problems (current or anticipated): None

**Products and tangible results this quarter** (reports/articles written, oral reports/interviews given):  
Presentations made at the National Concrete Consortium meeting on April 2<sup>nd</sup> in San Antonio and the ACPA Chapter/State Executives meeting on June 2<sup>nd</sup> in Oklahoma City.

**Interaction with Technical Monitor and/or Project Advisory Committee:**

Held a web conference on April 3<sup>rd</sup> with Executive Committee and pooled fund states to get direction on change in activities for TOPR #3.

Conference call on May 13<sup>th</sup> with Pooled Fund participants.

Reached an agreement in principal with FHWA regarding revisions to the work plan for TO #3.

Conference call with Peter Kopac and Sam Tyson regarding the process of developing research project technical briefs to ensure that duplication is eliminated.

**Brief summary of this quarter's research and activities pertaining to the project:**

The Team initiated work with assigning costs to the anticipated revised TO #3.

Final drafting work is underway on the Sustainability Track Briefing Document.

Worked with FHWA to finalize the dates for an international conference on Sustainability to be held in September of 2010 and distributed the early announcement along with the call for papers.

**Main emphasis for next quarter:**

Complete response to the revised Task Order and secure authorization for the new contract.

Initiate contacts with industry and DOTs to set up meetings with researchers.


Complete the proposal for the development of the Manual of Practice for the Sustainability Track.

Task #	Task Description	Completion Date Expected/Actual	% of Task Completed
A	Support Executive Committee	9/12/09	50%
B	Support Research Track Teams	09/12/09	40%
C	Conduct Communications and Outreach Activities	09/12/09	35%

Completion dates are set based on original Task Order #3 schedule. These will be updated based on the revised schedule for new Task Order #3.

FEDERAL HIGHWAY ADMINISTRATION											
DTFH6106D00023											
CP ROAD MAP ADMINISTRATION SUPPORT: TASK ORDER #3											
PROGRESS SCHEDULE											
Research Agency		Concrete Pavement Technology Center/Iowa State University								FY 2009	
Principal Investigator		Paul Wiegand								Qtr 06/30/09	
Professional Staffing Hours Worked Calculation											
Staff	Qtr Ending 12-31-08		Qtr Ending 03-31-09		Qtr Ending 6-30-09		Qtr Ending 9-29-09		Cumulative To Date		
	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
Tom Cackler	41	0	41	40.99	41	61.5	41		164	102.49	
Peter Taylor	50	0	50	49.98	50	74.98	50		200	124.96	
Paul Wiegand	70.5	0	70.5	70.46	70.5	85.2	70.5		282	155.66	
Sharon Prochnow	46	0	46	45.99	46	68.99	46		184	114.98	

FIG. A -- OVERALL PROJECT SCHEDULE



Funds Expended	31%
Contract Amount	\$293,000
Expended this Quarter	\$65,819
Total Exp. to Date	\$89,588
Balance	\$203,412