

Period Covered: April 1, 2009 Through June 30, 2009 (Quarterly Report)

ALDOT Progress Report for the
State Planning and Research Program

PROJECT TITLE: Mix Design Criteria for 4.75 mm Superpave Mixtures		
PROJECT MANAGER(S): Randy C. West Ph. #: (334) 844-6857	SPR Project No: TPF-5(107) ALDOT Research Project No. 930-615(P)	Project is: <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> RESEARCH & DEVELOPMENT
Annual Budget	Multi Year Project Total Budget for Project: \$270,000.00 Total Cost to Date for Project: \$240,000.00	

Research Objectives

The objectives of this pooled-fund study are to:

- Refine and field validate mix design criteria for 4.75 mm NMAS Superpave mixtures
- Provide guidelines for appropriate application of 4.75 mm Superpave mixes
- Provide guidelines for production and construction of 4.75 mm mixes

Activities During This Reporting Period

The analysis and reporting is underway. An extension was requested and granted to move the completion date to July 1 to permit the addition of the Tennessee funds.

Activities Planned For Next Quarter

The draft report will be complete by the end of July 2009.

Problems Encountered or Anticipated

The draft report is now due. Resources are committed to complete the draft report by the end of July. Funds are generally depleted and no extension will be requested.

STATUS AND COMPLETION DATE

Percentage of work completed to date for total project 100 %

Project is:
X on schedule behind schedule, explain:

Expected Completion Date: July 1, 2009

Please note that this project has continued with renewed requests for services and additional funding obligations and may be extended beyond the current Expected Completion Date listed above.