

TRANSPORTATION POOLED FUND PROGRAM QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT): Virginia DOT (VDOT).

INSTRUCTIONS:

Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.

Transportation Pooled Fund Program Project # <i>(i.e., SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX))</i> TPF-5(513) Emerging Data Streams for Pavement (Assessment) Health Monitoring and Management		Transportation Pooled Fund Program - Report Period: ☒ Quarter 1 (January 1 – March 31) ☐ Quarter 2 (April 1 – June 30) ☐ Quarter 3 (July 1 – September 30) ☐ Quarter 4 (October 1 – December 31)	
Project Title: Pavement Structural Evaluation with Traffic Speed Deflection Devices (TSDDs)			
Name of Project Manager(s): Hari Nair	Phone Number: (434) 493-3147	E-Mail Harikrishnan.Nair@VDOT.Virginia.gov	
Lead Agency Project ID:	Other Project ID (i.e., contract #): 467730 (VT)	Project Start Date: 09/01/2023	
Original Project End Date: 09/30/2028	Current Project End Date: 09/30/2028	Number of Extensions: --	

Project schedule status:

☒ On schedule
 ☐ On revised schedule
 ☐ Ahead of schedule
 ☐ Behind schedule

Overall Project Statistics:

Total Project Budget	Total Cost to Date for Project	Percentage of Work Completed to Date
\$600,000*	\$ 105,877	18%

Quarterly Project Statistics:

Total Project Expenses and Percentage This Quarter	Total Amount of Funds Expended This Quarter	Total Percentage of Time Used to Date
\$45,724 (8%)	\$45,724	8%

* Committed; the actual contracted budget is \$270,000 (VTTI)

Project Description:

The main objective of the pooled-fund program of research is to identify, test and evaluate emerging big data stream that may enhance the process we use to evaluate the performance and manage our pavement assets. The technologies considered will include at a minimum, vehicle response data collected by connected and automated vehicles, smart infrastructure sensors (e.g., internet of things), mobile devices and e-construction and BIM technologies (e.g., digital twins)..

Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

- Continued to explore additional uses of connected vehicle (CV) based pavement condition data.
- Obtained additional complimentary data on a sample of roads that have been measured with the TSD under TPF-5(518) from one of the CV-based pavement condition data providers.
- Started exploratory data analysis of the additional data.
- Prepared and submitted an abstract for the Road Profiler user group meeting in Dallas, Texas.

Anticipated work next quarter:

- Started to plan a Technical Advisory Committee (TAC) meeting for June, 2025.

Significant Results:

Circumstance affecting project or budget. (Please describe any challenges encountered or anticipated that might the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

Potential Implementation: