

Quarterly Progress Report – September 2009
For the period July 1, 2009 to September 30, 2009
ISU/FHWA Contract No. DTFH61-06-D-00023

Project Dates: September 11, 2008 – July 12, 2010 (TO 3)

Project Title: CP Road Map Administrative Support Contract
(Task Order No. 3 – Continue Activities to Initiate CP Road Map)

Principal Investigator: Tom Cackler, voice: 515-294-3230, e-mail: tcackler@iastate.edu

Project Contact: Paul Wiegand, voice 515-294-7082, email: pwiegand@iastate.edu

Project Monitor: Peter Kopac, 202-493-3151, email: peter.kopac@dot.gov

Project is on schedule: Yes
Project is within budget: Yes
Problems (current or anticipated): None

Products and tangible results this quarter (reports/articles written, oral reports/interviews given):
Initial MAP (Moving Advancements into Practice) Brief on geotextile interlayers for unbounded overlays was completed and posted on the website.
Approval to develop second MAP Brief subject – diamond grinding, was received.
Briefing Document on *Building Sustainable Pavements with Concrete* for Track #13 was posted on the website.

Interaction with Technical Monitor and/or Project Advisory Committee:
Numerous contacts with FHWA staff on Task Order revisions
Conference calls with Pooled Fund participants on July 14th and September 9th
Email contacts initiated with Priority Track Leadership Teams relative to continued participation.

Brief summary of this quarter's research and activities pertaining to the project:
In addition to the above, Operating Support Group activities focused on the development of the power point slide presentation and the meeting protocols for the meetings with the DOTs, industry, and researchers. Numerous conference calls with Track Leadership teams and presentations on surface characteristics, sustainability and overlays.

Main emphasis for next quarter:

- Initiate contacts with industry and DOTs to set up meetings with researchers.
- Hold initial round of meetings with DOT staff, industry, and university researchers
- Complete work on the Diamond Grinding MAP Brief and initiate work on the next one.
- Hold Priority Track Team conference calls to review the priority project listing and the need to update the list.
- Initiate work on the Project Booklets and field application information following each meeting.


Task #	Task Description	Completion Date Expected/Actual	% of Task Completed
A	Support Executive Committee	7/12/10	25%
B	Support Research Track Teams	7/12/10	30%
C	Conduct Communications and Outreach Activities	7/12/10	25%

PROGRESS SCHEDULE

Research Agency Concrete Pavement Technology Center/Iowa State University FY 2010
 Principal Investigator Paul Wiegand Qtr 09/30/09

Professional Staffing Hours Worked Calculation														
Staff	Qtr Ending 12-31-08		Qtr Ending 03-31-09		Qtr Ending 6-30-09		Qtr Ending 9-30-09		Qtr Ending 12-31-09		Qtr Ending 03-31-10		Qtr Ending 6-30-10	
	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Tom Cackler	41	0	41	40.99	41	61.5	41	86.35	82.83		82.83		82.83	
Peter Taylor	50	0	50	49.98	50	74.98	50	74.98	78.32		78.32		78.32	
Paul Wiegand	70.5	0	70.5	70.46	70.5	85.2	70.5	126.37	94.55		94.55		94.55	
Sharon Prochnow	46	0	46	45.99	46	68.99	46	72.43	10.33		10.33		10.32	

FIG. A -- OVERALL PROJECT SCHEDULE



Funds Expended	34%
Contract Amount	\$409,588
Expended this Quarter	\$49,984
Total Exp. to Date	\$139,572
Balance	\$270,016