

TRANSPORTATION POOLED FUND PROGRAM

Quarterly Report (30 December 2009)

PROJECT TITLE: TPF-5(161) Transportation Security and Emergency Management Professional Capacity Building (PCB) Pooled Fund Study

OBJECTIVES: The objective of the Transportation Security and Emergency Management PCB Pooled Fund Study is to develop a suite of training materials for state DOTs to enhance their capacity in emergency transportation operations, infrastructure risk management, and evacuation planning. It is expected that training materials provided to participating states will include instructor manuals, student workbooks, and a train-the-trainer session (web-enabled audio conference) as applicable for the material to be presented.

PERIOD COVERED: October-December 2009

PARTICIPATING AGENCIES: CA, FL, GA, KS, MS, MT, NY, TX, WI, and DHS/TSA

PROJECT MANAGER:
Dan Ferezan (dan.ferezan@dot.gov)
202-366-0507

LEAD AGENCY: FHWA

PRINCIPAL INVESTIGATOR:

SP&R PROJECT NO:

PROJECT IS:

____ Planning

____ Research & Development

ANNUAL BUDGET:
Total \$480,000 over several years

PROJECT EXPENDITURES TO DATE:
Approximately \$150,000.00 total for Projects 1, 4, and 5.

WORK COMPLETED:

- Project 1 (DOT Organizations, Roles, and Missions for Security and Emergency Management): Contractor delivered final manager and senior executive modules.
- Project 2 (Evacuation Principles): Statement of work completed. Solicitation pending identification of funds.
- Project 3 (HSEEP for DOTs): On hold pending identification of funds.
- Project 5 (Component Level Risk Management Introduction/Familiarization): Contract extended until 31 March 2009. Detailed technical review underway.

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:

- Project 1 products will be posted to the FHWA Highway Infrastructure Security and Emergency Management Professional Capacity Building Web site
- Project 5 final review and delivery will be conducted.
- Solicitation for Project 2 and 3 might be conducted.

STATUS AND COMPLETION DATE:

- Project 4 completed in September 2009
- Project 1 completed in December 2009
- Project 5 scheduled to be completed by 31 March 2010
- Projects 2 and 3 on hold pending identification of funds