

Progress Report for the ENTERPRISE Program

Period Covered: April 1, 2009 through June 30, 2009 (Quarterly Report)

| | |
|---|---|
| PROJECT TITLE: The ENTERPRISE Program | FY2009 SPR Project No: SPR-3(002) |
| PROJECT ADMINISTRATOR: John Whited | Project is: PLANNING RESEARCH & DEVELOPMENT |
| Annual Budget Budget for FY2009 \$260,000 Cost to Date for FY2009 \$260,000 (obligated) | |

Projects

- Nationwide Advanced Traveler Information System – Work continues on defining information to be considered as nationwide significant rather than regional interest only.
- IP Cameras – A final report completed.
- Mobile ATMS – Stage one of the project started.
- Intelligent Highways – Work continues to review and identify stakeholder requirements
- ITS Warrants Phase 2 – Work continues to develop criteria for the five new devices approved by the group.

STATUS AND COMPLETION DATE

Percentage of work completed to date for total project: N/A – Project Ongoing

Project is: X on schedule
 behind schedule, explain:

Expected Completion Date: Ongoing