

Progress Report for the ENTERPRISE Program

Period Covered: July 1, 2009 through September 30, 2009 (Quarterly Report)

| | |
|--|---|
| PROJECT TITLE: The ENTERPRISE Program | FY2009 SPR Project No: SPR-3(002) |
| PROJECT ADMINISTRATOR: John Whited | Project is: PLANNING RESEARCH & DEVELOPMENT |
| Annual Budget Budget for FY2009 \$260,000 Cost to Date for FY2009 \$260,000 (obligated) Fall Meeting – Seaside, OR (Aug 23, 2009) | |

Projects

- Nationwide Advanced Traveler Information System – Work continues on technical and non technical feasibility analysis of a Nationwide ATIS
- Mobile ATMS – Stage one completed, Stage two is now underway.
- Intelligent Highways – Work continues to identify and refine stakeholder requirements. A final report is planned to be completed by December 2009.
- ITS Warrants Phase 2 – The contractor provided a detail overview of the five devices chosen, Members were asked to test the proposed criteria and provide feedback.

Work began on the FY 2010 Work Plan Candidate Project List

STATUS AND COMPLETION DATE

Percentage of work completed to date for total project: N/A – Project Ongoing

Project is: X on schedule
behind schedule, explain:

Expected Completion Date: Ongoing

Enterprise Program Lead State Transition from Iowa DOT to Michigan DOT is underway