

QUARTERLY PROGRESS REPORT 4

Study Title: Coordination of Pavement Activities in the Northeast
Project Number – TPF-5(62)

Research Agency: Connecticut Transportation Institute
179 Middle Turnpike U-202
Storrs, Connecticut 06259-5202

Project Started: July 1, 2003
Funds Programmed: \$80,240
Funds Spent & Encumbered as of 3/31/04: \$ 80,240
Period Reported: 4/1/04 – 6/30/04
Date Report Prepared: 6/11/04

Work Items: Below are listed by task the work performed during this quarter.

1. Policies and Procedures for the project have been reviewed and comments requested from all states. The document has been delivered to ConnDOT for subsequent distribution

A summary of work performed for the project during FY 2004 was prepared and reviewed by ConnDOT and FHWA staff. A final version of the report is attached.

2. Coordination – See Summary Report.

3. Website –. The website has been uploaded and is functioning. The address is: ----
<http://www.cti.uconn.edu/ti/pavement/index.htm> Update instructions are being developed and will be implemented on or before 6/30/04.

4. Library – Cataloging continues. Pertinent citations of reports on pavement issues are being summarized and access hyperlinked in the website (3 above).

Problems Encountered: None

1. The Principal Investigator will be leaving the CTI 6/30/04. Mr. James Mahoney, CapLab Operations Manager will replace me.

Significant Findings: Website operational.

As stated before I will be leaving CTI on 6/30/04. It has been my great pleasure to have worked with all of you on this important effort. I hope you will give Jim Mahoney the same cooperation you extended to me.

Thank You Charles E. Dougan, June 11, 2004