

**TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT**

Lead Agency (FHWA or State DOT): Colorado Department of Transportation

INSTRUCTIONS:

Lead Agency contacts should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.

Transportation Pooled Fund Program Project TPF # 5(541)		Transportation Pooled Fund Program - Report Period: <input checked="" type="checkbox"/> Quarter 1 (January 1 – March 31) <input type="checkbox"/> Quarter 2 (April 1 – June 30) <input type="checkbox"/> Quarter 3 (July 1 – September 30) <input type="checkbox"/> Quarter 4 (October 1 – December 31)	
TPF Study Number and Title: 5(541) Post-Wildfire Debris Flow			
Lead Agency Contact: Thien Tran	Lead Agency Phone Number: (303) 757-9522	Lead Agency E-Mail: Thien.Tran@state.co.us	
Lead Agency Project ID: TPF 5(541)	Other Project ID (i.e., contract #): Click or tap here to enter text.	Project Start Date: N/A	
Original Project Start Date: Click or tap to enter a date.	Original Project End Date: Click or tap to enter a date.	If Extension has been requested, updated project End Date: Click or tap to enter a date.	

Project schedule status:

<input checked="" type="checkbox"/> On schedule	<input type="checkbox"/> On revised schedule	<input type="checkbox"/> Ahead of schedule	<input type="checkbox"/> Behind schedule
---	--	--	--

Overall Project Statistics:

Total Project Budget	Total Funds Expended This Quarter	Percentage of Work Completed to Date
\$400,000.00	\$0.00	1%

Project Description:

Wildfires have been posing significant problems for many states in the US in recent years. In addition to the immediate damage and destruction to the natural environment, insurable properties, and public infrastructure, other longer-term risks persist in the post-wildfire condition. The natural diversity of the watersheds and channels can be compromised due to loss of woody material and vegetation, and soil nutrients and cohesion are diminished in areas of particularly high burn intensity, sometimes resulting in hydrophobic soils. The post-wildfire condition susceptibility to debris flows and increased erosional patterns can pose significant risks to transportation infrastructure and lead to increased disruption and cost due to road closures and repair/replacement of pavement, subgrade, culverts, and embankment fill.

Although much research has been conducted, and continues to be conducted, on estimating the risks and degree of damage posed by post-wildfire debris flows, the applicability of results is often limited geographically. Results must often be extrapolated to other areas which may not have sufficiently similar characteristics. For example, data collected and calibrated to the foot of a temperate grasslands environment may be extrapolated to a canyon environment with a flashy, desert hydrologic pattern resulting in a poor prediction. With the increased frequency of these fires, as well as increased risk to life and property in the paths of these types of events, additional effort is warranted to remediate areas prone to post-wildfire debris flows and to reduce damage from future wildfires.

Objectives

The primary objective of this proposed pooled-fund project is to address post-wildfire debris-flow issues. Outcomes will be:

- Tailoring and building upon the existing dynamic GIS-based burned-index map of burned areas correlated with transportation infrastructure that would be impacted by debris flow to meet the needs of pooled-fund member states
- Surveying past observed post-wildfire debris activity which affected transportation infrastructure in diverse parts of the Western United States. These surveys will take particular note of the type(s) of precipitation patterns that triggered debris flows – variables such as rainfall intensity and duration, monsoonal vs. steady seasonal rain; and the topography of the watershed (described with standard variables such as valley slope, channel slope, area, min/max elevations)
- Developing a compendium of the tools that are used to predict the potential of debris flow.
- Developing a compendium of remediation approaches that can be applied to burned areas, depending on the situation.
- Providing guidelines on the use of the tools and approaches compiled in the above-mentioned compendiums.
- Addressing some of the existing data gaps in current research on this issue.

Progress this Quarter

(includes meetings, work plan status, contract status, significant progress, etc.):

Task #1 – Kick-off Meeting, Detailed Plan and Schedule, Meeting Minutes, Initial Research Brief, Draft Data Management Plan

Deliverables include:

- Detailed project plan and schedule of activities for the research work that will require approval by the TAC prior to implementation. - Completed
- Draft data management plan (DMP) outlining how the data shall be collected, processed, analyzed, described, stored, and shared shall be presented for approval by the TAC prior to start – In progress
- Minutes from kickoff meeting. – Completed
- Initial Research Brief – In progress

The PI team also required clarifications on a few items.

Anticipated work next quarter:

- TAC members will meet to provide answers to the PI's inquiries.
- Task #2 — Literature Review

Significant Results:

Kickoff meeting on 03/26/26.

Circumstance affecting project or budget. (Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

None at this time

Potential Implementation:

It is anticipated that the outcomes will be implemented and used by all member states. Upon the completion of this project other states may also adopt the outcomes.