

<i>Project Title</i> SPR-3(074) Pavement Research and Technology		<i>Agmt./Task No.</i> SPR-3(074)	<i>Item No.</i>	<i>Agency Bgt. No.</i>
<i>Research Agency</i> WSDOT		<i>Start Date</i> 4/8/99	<i>Estimated Completion</i> 06/30/02	<i>Revised Completion</i> 12/31/10
<i>Principal Investigator(s)</i> Various		<i>Technical Contact</i> Tom Baker (360) 709-5401		
<i>WSDOT Program Manager</i> Kim Willoughby (360) 705-7978		<i>FHWA or Other Technical Contact</i>		
<i>Funding Source</i> WA, CA, MN, TX		<i>Schedule Status</i> <input type="checkbox"/> On schedule <input type="checkbox"/> Ahead of schedule <input checked="" type="checkbox"/> On revised schedule <input type="checkbox"/> Behind schedule		
<i>Research Area</i> Pavements, Materials, Construction				
<i>Original Estimated Cost</i> \$120,000	<i>Revised Cost</i> \$625,000	<i>% Funds Expended</i> 75%	<i>% Work Completed</i> 80%	
<i>Objective</i> Foster an exchange of pavement technology between the states involved and sponsor cooperative research of mutual interest.				

Project Progress:

Progress since the last SPTC meeting (June 2009):

- Continue work on the CalME research at UC Davis and UC Berkeley
 - End date is June 30, 2010
- Continue work on Greenroads research at UW
 - End date is June 1, 2010

Work to schedule next SPTC meeting. It was scheduled for April at Astec/Roadtec in Chattanooga, TN but due to scheduling conflicts and lack of travel ability by some state DOT's, it was canceled. We are now looking for dates in June.

New Period Proposed Activity:

Schedule next meeting.
Finish CalME and Greenroads.