

Transportation Pooled Fund Program

Project Title: Traffic Analysis and Simulation Pooled Fund Study TPF-5(176)		
Task 2 - Guidance on the level of effort required to conduct traffic analysis		
Project Manager and Phone Number: TBD	Project No: TBD	Project is: <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> R&D
Reporting Period: March 2010	Multi Year Project FY 10, 11	
Description of Work Performed and Progress: <p>This study will develop guidance/templates for State and local agencies, and consultants by demonstrating, through case studies and/or examples, the proper application of traffic modeling and simulation process, from cradle to grave; from system monitoring and problem identification through demand forecasting, into design and operational analysis and into deployment and Operations and Management resulting from the transportation decision. A boilerplate/template SOW will be developed so that State and local agencies can use in their RFPs to reflect the required level of effort and resources needed to effectively and efficiently carry out the work.</p> <p>This project will enable agencies to scope projects properly and determine more realistic levels of effort required leading to better decisions on transportation improvement projects.</p> <p>Work Accomplished</p> <ul style="list-style-type: none"> • RFP Issued • Proposals received • Proposal reviews complete • Selection process complete • PR to award entered in PRISM <p>Work Planned for Next Month</p> <p>Award contract for this task and set-up Kick-off meeting/webinar</p>		
STATUS AND COMPLETION DATE <p style="text-align: center;">Percentage of work completed to date for total project Project is: <u> 0 </u>%</p> <p style="text-align: center;"><u> X </u> on schedule <u> </u> behind schedule, explain:</p> <p style="text-align: center;">Expected Completion Date: <u> Award Date + 18 Months </u></p>		

Project Manager: Randy VanGorder