

Transportation Pooled Fund Program

Project Title: JWC Work Plan Activities		
Project Manager and Phone Number: Sylvia Grijalva – 602 510-7986	Project No: TPF-5(125)	Project is: <input checked="" type="checkbox"/> PLANNING <input type="checkbox"/> R&D
Reporting Period: June 2010	Multi Year Project yes	
Description of Work Performed and Progress: US / Mexico Joint Working Committee on Transportation Planning work plan includes the following: Border Infrastructure Needs Assessment II with GIS – NM DOT lead (Completed) Nogales Traffic Study – Arizona DOT lead (Completed) Pharr Border Wait time study TX DOT lead (on going). California/Baja California Regional Border Master Plan update – On going Please refer to www.borderplanning.fhwa.dot.gov/mexico.asp		
STATUS AND COMPLETION DATE <div style="text-align: center;"> Percentage of work completed to date for total project Project is: <u> 75 </u>% <u> x </u> on schedule <u> </u> behind schedule, explain: Expected Completion Date: <u> Dec 2010 </u> </div>		

Project Manager