

TRANSPORTATION POOLED FUND PROGRAM

Quarterly Report (30 June 2010)

PROJECT TITLE: TPF-5(161) Transportation Security and Emergency Management Professional Capacity Building (PCB) Pooled Fund Study

OBJECTIVES: The objective of the Transportation Security and Emergency Management PCB Pooled Fund Study is to develop a suite of training materials for state DOTs to enhance their capacity in emergency transportation operations, infrastructure risk management, and evacuation planning. It is expected that training materials provided to participating states will include instructor manuals, student workbooks, and a train-the-trainer session (web-enabled audio conference) as applicable for the material to be presented.

PERIOD COVERED: April-June 2010

PARTICIPATING AGENCIES: CA, FL, GA, KS, MS, MT, NY, TX, WI, and DHS/TSA

PROJECT MANAGER:
Dan Ferezan (dan.ferezan@dot.gov)
202-366-0507

LEAD AGENCY: FHWA

PRINCIPAL INVESTIGATOR:

SP&R PROJECT NO:

PROJECT IS:

Planning

Research & Development

ANNUAL BUDGET:
Total \$480,000 over several years

PROJECT EXPENDITURES TO DATE:
Approximate estimate: \$200,000.00 total for Projects 1, 4, and 5.

WORK COMPLETED:

- *Project 1 (Organization roles and missions): Completed in December 2009.*
- **Project 2 (Evacuation Principles):** Project leader conducted a market survey to obtain information about cost and schedule and obtained approval to add additional FHWA funds to the project.
- **Project 3 (HSEEP for DOTs):** On hold pending identification of funds.
- *Project 4 (NIMS for Frontline Transportation Workers): Completed in September 2009.*
- **Project 5 (Component Level Risk Management Introduction/Familiarization):** Product delivered. Project leader developed a methodology for hosting the course on the NHI Web site and developed an RFP for additional work on the delivered document to ensure compatibility with site standards. FHWA will pay for the additional work.

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:

- **Project 2:** Conduct solicitation and select contractor.
- **Project 5:** Make course internet compatible, post to Web site, announce availability.

STATUS AND COMPLETION DATE:

- *Project 1 completed in December 2009; posted to Web site January 2010.*
- *Project 2 solicitation will begin in early August; estimated contract award is October 2010; product delivery date is July 2011*
- *Project 3 on hold pending identification of funds*
- *Project 4 completed in September 2009*
- *Project 5 delivered in March 2010; estimated date for posting to Web is October 2010.*