

Transportation Pooled Fund Program

Project Title:

Updating "A Guide to Standardized Highway Lighting Pole Hardware"

Project Manager and Phone Number:

Michael J. Pritch
307-777-4182

Project No:

TPF-5(002)

Project is:

PLANNING
X R&D

Reporting Period:

April to June, 2010

Multi Year Project

Yes

STATUS AND COMPLETION DATE

Percentage of work completed to date for total project

Project is 80%

on schedule behind schedule, explain:

Expected Completion Date: