

# Progress Report for the ENTERPRISE Program

Period Covered: January 1, 2009 through March 31, 2009 (Quarterly Report)

PROJECT TITLE: The ENTERPRISE Program	FY2009 SPR Project No: SPR-3(002)
PROJECT ADMINISTRATOR: John Whited	Project is:  PLANNING RESEARCH & DEVELOPMENT
Annual Budget Budget for FY2009 \$260,000 Cost to Date for FY2009 \$260,000 (obligated)	
Spring Meeting – Phoenix, AZ (March 19 <sup>th</sup> -20 <sup>th</sup> )	

## Projects

- Rural Renewable Power – *This project was concluded at the March meeting.*
- Collision Avoidance – *This project has been withdrawn as Michigan were unable to secure their required funding. The Enterprise funding may be reallocated to similar work in Kansas or Minnesota.*
- Autonomous Monitoring Station – *A final report was published in time for the March meeting. This project is now concluded.*
- Nationwide Advanced Traveler Information System – *Concept of Operations was presented at the March meeting and approved by the group. The next stages in software development will now be started.*
- IP Cameras – The system was demonstrated at the March meeting. The testing phase is now complete. A final report will be made available in April/May 2009, which will include a proposal for a small extension to include new technologies.
- Mobile ATMS – Funding has been secured. Stage one of the project is now underway.
- Intelligent Highways – Preliminary data collection has been completed and circulated to the group for feedback. A final report is planned to be created by August 2009.
- Third-Party Mapping – This project has been withdrawn due to changes in the study technology.
- ITS Warrants Phase 2 – The project has been authorized. A roundtable discussion was held at the March meeting to prioritize which warrants would be developed. Five were chosen, which are now being researched by the group.

## STATUS AND COMPLETION DATE

Percentage of work completed to date for total project: N/A – Project Ongoing

Project is: X on schedule  
                  behind schedule, explain:

Expected Completion Date: Ongoing