

Transportation Pooled Fund Program

Project Title: An Analytical Review of Child Mobility Assessments for School Site Programs		
Project Manager and Phone Number: Charlotte Claybrooke Safe Routes to School Coordinator Highways and Local Programs WSDOT 310 Maple Park Ave SE PO Box 47390 Olympia, WA 98504-2348 phone: 360-705-7302 fax: 360-705-6822 email: ClaybrC@wsdot.wa.gov	Project No: TPF-5(172)	Project is: <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> R&D
Reporting Period: 2010 July to September	Multi Year Project Yes	
Description of Work Performed and Progress: Monthly conference calls with the partner states and researchers from the University Washington and Florida have continued. Tasks conducted this quarter include: <ul style="list-style-type: none"> · Report development of the SRTS selection protocols used in each one of the five states. · Completion of database for state-funded SRTS project characteristics in four of the five participating states · Coordination with the National Center for Safe Routes to School regarding the use of the TPF research findings to help inform plans for a national evaluation of the Safe Routes to School Program. · An abstract submittal to the Transportation Research Board for their 2010 Conference. Ongoing work continues for the following activities: <ul style="list-style-type: none"> · Evaluation of Washington State SRTS projects on ped/bike collisions · Development and analysis of a complete database of state-funded SRTS project characteristics in the five participating states · Review of the SRTS planning assistance provided in each one of the five states · Review of local agencies, programs, or organizations that may complement state-level SRTS programs · Structured interviews of SRTS grant applicants or local project managers · Analysis of the NCSRTS data in the five study states · Development of a database of school-level SRTS need indicators for the study states Current Members of this TPF Study are: Washington, Texas, Florida, Mississippi and Wisconsin.		
STATUS AND COMPLETION DATE <p style="text-align: center;">Percentage of work completed to date for total project Project is: <u>60</u>%</p> <p style="text-align: center;"><input checked="" type="checkbox"/> on schedule <input type="checkbox"/> behind schedule, explain:</p> <p style="text-align: center;">Expected Completion Date: <u>September 30, 2011</u></p>		

Charlotte Claybrooke _____

Project Manager