

Transportation Pooled Fund Program

Project Title:		
Slurry/Micro-Surfacing Mix Procedure		R&D
Project Manager and Phone Number:	Project No:	
T. Joseph Holland (916) 227-5825	SPR-3(073)	
Reporting Period:	Multi Year Project:	
Jan 11 – Mar 11	June 30, 2003 – Nov. 30, 2008	
Description of Work Performed and Progress:		
Fugro has submitted the final report. Working on closing out project.		
Status and Completion Date:		
Percentage of Work: 82%		
Schedule: Behind schedule		
Expected Completion Date: Jun 30, 2011		