

# TRANSPORTATION POOLED FUND PROGRAM

## Quarterly Report (30 March 2011)

**PROJECT TITLE:** TPF-5(161) Transportation Security and Emergency Management Professional Capacity Building (PCB) Pooled Fund Study

**OBJECTIVES:** The objective of the Transportation Security and Emergency Management PCB Pooled Fund Study is to develop a suite of training materials for state DOTs to enhance their capacity in emergency transportation operations, infrastructure risk management, and evacuation planning. It is expected that training materials provided to participating states will include instructor manuals, student workbooks, and a train-the-trainer session (web-enabled audio conference) as applicable for the material to be presented.

**PERIOD COVERED:** January-March 2011

**PARTICIPATING AGENCIES:** CA, FL, GA, KS, MS, MT, NY, TX, WI, and DHS/TSA

**PROJECT MANAGER:**  
Dan Ferezan (dan.ferezan@dot.gov)  
202-366-0507

**LEAD AGENCY:** FHWA

**PRINCIPAL INVESTIGATOR:**

**SP&R PROJECT NO:**

**PROJECT IS:**

Planning

Research & Development

**ANNUAL BUDGET:**  
Total \$480,000 over several years

**PROJECT EXPENDITURES TO DATE:**  
Approximate estimate: \$370,000.00 total for Projects 1, 2, 4, and 5.

**WORK COMPLETED:**

- *Project 1 (Organization roles and missions): Completed in December 2009.*
- Project 2 (Evacuation Principles): Draft Detailed-level Design Plan (DDP) and final DDP were completed. NHI approved final DDP and authorized proceed to prototype. Draft, Design and Public Prototype Storyboards were completed and NHI provided feedback on drafts.
- *Project 3 (HSEEP for DOTs): Based upon recommendation of project manager and approval from majority of donors this project was cancelled and replaced with Project 6.*
- *Project 4 (NIMS for Frontline Transportation Workers): Completed in September 2009.*
- Project 5 (Component Level Risk Management Introduction/Familiarization): Copies of the course and instructions for use and information security were delivered to state DOT training coordinators on 22 November 2010. Project complete.
- Project 6 (Security and Emergency Management Considerations for Highway Planners): Solicitation was conducted and contractor was selected.

**SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:**

- Project 2: Complete final prototype storyboards and achieve NHI approval then develop and publish final story boards and submit to NHI for feedback. Pilot-ready presenter files will be delivered.
- Project 6: Award contract, conduct start of work meeting, and initiate work.

**STATUS AND COMPLETION DATE:**

- *Project 1 completed in December 2009; posted to Web site January 2010.*
- *Project 2 estimated product completion is 1st quarter FY 2012.*
- *Project 3 cancelled.*
- *Project 4 completed in September 2009.*
- *Project 5 completed in November 2010.*
- *Project 6 estimated project completion date is 1st quarter FY 2012.*