Pooled Fund Project Status Report

July 1, 2004 through December 31, 2004

Project Title		Agmt./Task No.	Item No.	Agency Bgt. No.					
PNS Snowfighters, TPF-5(035)		RE2950	09-950						
Research Agency		Start Date	Estimated Completion	Revised Completion					
WSDOT		11/30/01	11/30/03	11/30/04					
Principal Investigator(s)		Technical Contact							
Greg Hansen, (360) 705-7862		Greg Hansen, (360) 705-7862							
WSDOT Program Manager Keith Anderson, (360) 709-5405 Funding Source		FHWA or Other Technical Contact Cathy Nicholas Schedule Status							
					WA, MT, ID, OR		☑ On schedule ☐ Ahead of schedule ☐ On revised schedule ☐ Behind schedule		
						D : 10	0/ 5 1 5		W 10 1.1
Original Estimated Cost \$40,000	Revised Cost	% Funds Expended 20%		6 Work Completed					
<i>Objective</i>									
Develop specifications for									
maintenance professionals networking opportunities.	with information (on current technolo	gies, supplier con	tacts and					

Progress in the current Quarter:

The June conference and TRB conference were held the second week of June with great attendance at both events.

PNS specifications for environmental concerns were developed and updated for all PNS approved products. Results are posted on the PNS web site.

Summary of Activities Expected to be Performed Next Quarter:

In December 2004, PNS and vendor chemists will be meeting in Montana. They are tasked to develop new testing procedures to detect corrosion damage on aluminum. They will also look at updating current testing procedures.

The minutes and other activities surrounding the June PNS conference and TRB conference will be summarized and posted on the PNS web site.

Plans will be developed for the Spring of 2005 semi-annual meeting.

In the spirit of good maintenance practices to ensure safe roadways, environmental protection and sound economics, the PNS Association proposes a project to prepare a synthesis of information on the advantages and disadvantages of the use of anti-icing and pre-wetting practices. The RFP for this proposal was awarded to Western Transportation Institute. Completion target is May of 2005

Page 1 11/23/2004