

**Quarterly Progress Report
June 15, 2003**

Project No.: SPR-3(075)
Study Title: Smart Work Zone Deployment Initiative – Year 3
Starting Date: July 1, 2001
Completion Date: June 30, 2002
Principal Investigator: Geza Pesti, University of Nebraska-Lincoln

Progress:

Task	Percent of Total Project	Percent of Task Completed	Percent of Project Completed
1. Coordination Meetings	5	100	5
2. Evaluations	70	100	70
3. Compilation of Evaluation Results	10	100	10
4. Final Reports	15	90	13.5
Total	100		98.5

Activity This Quarter:

1. Compilation of final reports for Year 3 continued. (Task 4)
-

Activity Next Quarter:

1. Compile final evaluation reports for Year 3, and load them on MATC web site www.matc.unl.edu (Task 4).
-

Problems/Comments: