

TRANSPORTATION POOLED FUND PROGRAM QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT): IOWA DOT

INSTRUCTIONS:

Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.

Transportation Pooled Fund Program Project # TPF-5(219)	Transportation Pooled Fund Program - Report Period: <input type="checkbox"/> Quarter 1 (January 1 – March 31) <input type="checkbox"/> Quarter 2 (April 1 – June 30) <input type="checkbox"/> Quarter 3 (July 1 – September 30) <input checked="" type="checkbox"/> Quarter 4 (October 4 – December 31), 2011	
Project Title: Development of a Structural Health Monitoring System to Evaluate Structural Capacity and Estimate Remaining Service Life for Bridges		
Project Manager: Ahmad Abu-Hawash	Phone: 515-239-1393	E-mail: ahmad.abu-hawash@dot.iowa.gov
Project Investigator: Brent Phares	Phone: 515-294-5879	E-mail: bphares@iastate.edu
Lead Agency Project ID: RT 329	Other Project ID (i.e., contract #): Addendum 367	Project Start Date: 3/01/10
Original Project End Date: 2/28/15	Current Project End Date: Same	Number of Extensions:

Project schedule status:

- On schedule
 On revised schedule
 Ahead of schedule
 Behind schedule

Overall Project Statistics:

Total Project Budget	Total Cost to Date for Project	Total Percentage of Work Completed
\$500,000.00	\$107,799.89	20%

Quarterly Project Statistics:

Total Project Expenses This Quarter	Total Amount of Funds Expended This Quarter	Percentage of Work Completed This Quarter
\$4,906.29		5%

Project Description:

- Literature Review: Damage detection and load rating algorithms
- Literature Review: Techniques for assessing remaining service life
- Interim Report
- Development of real-time, strain-based algorithm(s)
- Development of real-time, vibration-based algorithm(s)
- Development of real-time, fused-data algorithm(s)
- Compare and contrast result(s) from Tasks 4 through 6
- Interim Report
- Development of Statistical Models to Extrapolate Time-dependent Load Ratings
- Development of Structural Models to Quantify Extrapolations
- Final Report

Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

A minor amount of work was completed this quarter as we were waiting for comments from the TAC on our Phase I report and plan for Phase II. Having received approval for Phase II we anticipate that much work will be completed in subsequent quarters.

Anticipated work next quarter:

We will work on completing one half of the work specified for the first portion of the Phase II plan.

Significant Results:

We have found that there are relatively few modal-based algorithms that have been field validated. However, those that have show some interesting promise. Also, our technique for determining load ratings from random, unknown vehicles appears to be working well.

Circumstance affecting project or budget (Describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope, and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

None.