

## TRANSPORTATION POOLED FUND PROGRAM QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):

    KansasDOT    

**INSTRUCTIONS:**

*Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.*

<b>Transportation Pooled Fund Program Project #</b> TPF-5(220)	<b>Transportation Pooled Fund Program - Report Period:</b> <input type="checkbox"/> Quarter 1 (January 1 – March 31) 2012 <input type="checkbox"/> Quarter 2 (April 1 – June 30) <input type="checkbox"/> Quarter 3 (July 1 – September 30) <input checked="" type="checkbox"/> Quarter 4 (October 4 – December 31)	
<b>Project Title:</b> Accommodating oversize/ overweight vehicles at roundabouts		
<b>Project Manager:</b> Phone: 785-296-0255 E-mail: StevenK@ksdot.org  Rodney Montney, P.E., Admin, Contact Steve King, P.E., KS DOT, TAC Member		
<b>Project Investigator:</b> Phone: 785-539-9422 E-mail: geno@ksu.edu Eugene R Russell, Sr		
<b>Lead Agency Project ID:</b> RE-0541-01	<b>Other Project ID (i.e., contract #):</b>	<b>Project Start Date:</b> January 2010
<b>Original Project End Date:</b> Dec 2011	<b>Current Project End Date:</b> Dec 2012	<b>Number of Extensions:</b> 0

Project schedule status:

On schedule     
  On revised schedule     
  Ahead of schedule     
  Behind schedule

Overall Project Statistics:

Total Project Budget	Total Cost to Date for Project	Total Percentage of Work Completed
\$209,500	\$209,500	100

Quarterly Project Statistics:

Total Project Expenses This Quarter	Total Amount of Funds Expended This Quarter	Percentage of Work Completed This Quarter
\$0	\$0	0

**Project Description:**

The research project will compile current practice and research by various states and countries related to the effects that oversize overweight vehicles have on roundabout location, design, and accommodation. The research will fill in information gaps with respect to roundabout design and operations for oversize overweight vehicles. Currently there is little information available for accommodating oversize overweight vehicles in roundabout design and this project will provide information.

**Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):**

Each and every review comment received from all 8 states' advisory members was addressed and final corrected report was submitted to KDOT. Project has been completed.

**Anticipated work next quarter:**

Final Report Shall be published in February 2013

**Significant Results: Finished draft final report**

**Circumstance affecting project or budget. (Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).**

**None at this time**