


## Transportation Pooled Fund Program

<b>Project Title: Evaluation of the Safety Edge</b>		
<b>Project Manager and Phone Number:</b> Kerry Perrillo 202-493-3318	<b>Project No:</b> TPF-5(097)	<b>Project is:</b> <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> R&D
<b>Reporting Period:</b> October-December	<b>Multi Year Project</b>	
<b>Description of Work Performed and Progress:</b>		
<p>Progress made during October through December consisted of getting states on board and committed to the project, in addition to having the contractors determine what before data are available. It was established that we would use data from states that are planning to install the safety edge in the construction season of 2005. Various sites have been selected throughout the US that are available for data purposes (both sites where the safety edge will be installed and comparison sites).</p>		
<b>STATUS AND COMPLETION DATE</b>		
<p>Percentage of work completed to date for total project Project is: 5___%</p> <p><input checked="" type="checkbox"/> on schedule _____ behind schedule, explain:</p> <p>Expected Completion Date: <u>April 2008</u></p>		



**Project Manager**