


Transportation Pooled Fund Program

Project Title: Evaluation of the Safety Edge		
Project Manager and Phone Number: Kerry Perrillo 202-493-3318	Project No: TPF-5(097)	Project is: <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> R&D
Reporting Period: January-March	Multi Year Project	
<p>Description of Work Performed and Progress:</p> <p>In February of 2005, a conference call was held in lieu of a Technical Advisory Committee meeting. The conference call introduced all of the states involved in the project to date, in addition to activities in each state, in regards to use of the Safety Edge. There was discussion about the specifications and installation of the safety edge, some states learning from other states experiences. In addition, there was a presentation and information from the contractor on data that have been found to date, in addition to activities in various states. Currently the contractor is collecting each of the sites for safety edge installation this construction season. These sites will have all needed data (volume, roadway conditions, etc) collected prior to installation of the safety edge.</p>		
<p>STATUS AND COMPLETION DATE</p> <p style="text-align: center;">Percentage of work completed to date for total project Project is: <u> 10 </u>%</p> <p style="text-align: center;"><input checked="" type="checkbox"/> <u> x </u> on schedule <input type="checkbox"/> <u> </u> behind schedule, explain:</p> <p style="text-align: center;">Expected Completion Date: <u> April 2008 </u></p>		



Project Manager