

Transportation Pooled Fund Program

Project Title:		R&D
Slurry/Micro-Surfacing Mix Procedure		
Project Manager and Phone Number:	Project No:	
T. Joseph Holland (916) 227-5825	SPR-3(073)	
Reporting Period:	Multi Year Project:	
Apr 06 – Jun 06	June 30, 2003 – Nov. 30, 2007	
Description of Work Performed and Progress:		
<p>A test matrix was set up and testing is progressing slowly. Current lab work includes emulsion, mix and abrasion tests. The research work was bumped by other work at the lab.</p> <p>Work is progressing in the training modules and the reference manual.</p> <p>.</p>		
Status and Completion Date:		
<p>Percentage of Work: 52%</p> <p>Schedule: Behind schedule</p> <p>Delays do to higher priority work have set back testing. TA meeting was held with CEL and the problem is being resolve by dedicating several people to the testing only. Weekly updates of the lab testing will be made and an evaluation will be made in September.</p> <p>Expected Completion Date: Nov. 30, 2007</p>		