

OHIO DEPARTMENT OF TRANSPORTATION
QUARTERLY RESEARCH **REPORT**



For Quarter Ending: June 30, 2005

Date Submitted June 30, 2005

Project Title: Development of Geotechnical Data Schema in Transportation

Research Agency: University of Florida

Principal Investigator(s): Marc Hoit

State Job No.: 134254

Agreement No.: 20982

Pooled Fund Study No. (if applicable): TPF5(111)

Project Start Date: October 1, 2005

Contract Funds Approved: \$

Project Completion Date: June 30, 2008

Spent To Date: \$ 38,065

% Funds Expended 6 % Work Done 20 % Time Expired 25

List the Technical Liaisons and other individuals who should receive copies of this report: _____ Kirk Beach _____

SUMMARY OF PROGRESS FOR QUARTER:

Attach a progress schedule consisting of graphical information depicting (1) a schedule of research activities tied to the tasks defined in the proposal, (2) a comparative status of actual versus estimated expenditures, and (3) a percentage completion of the research.

- Internal review of Draft circulated
- Website for review comments developed and implemented
- Internal review complete and updates to raft being developed

- no meetings were held
- Update to draft for public review expected by July 12

PROPOSED WORK FOR NEW QUARTER:

- Update draft standard based on internal review
- Release reviewed draft for public comment
- Public comment phase until Sept 15, 2006
- Update draft based on public comment
- Release v1 of standard October 1

IMPLEMENTATION (if any):

PROBLEMS & RECOMMENDED SOLUTIONS (if applicable):

Describe any problems encountered or anticipated that might affect the completion of the project within the time, scope, and fiscal constraints set forth in the contract, along with recommended solutions to those problems. NOTING DIFFICULTIES IN THIS SECTION DOES **NOT** CONSTITUTE A REQUEST TO MODIFY THE PROJECT. Requests for additional time, money, or scope revisions must be submitted in a separate letter to the Office of R&D Administrator.

The project is about 1 ½ months behind schedule – this is due to the extra time required for developing the data dictionary.

No expected change in the project is expected

EQUIPMENT PURCHASED (if any):

N/A

CONTACTS & MEETINGS:

Describe any meetings or contacts with ODOT technical liaisons and other pertinent individuals relative to this project.

N/A