

ID	i	Task Mode	Task Name	Duration	Start	Finish	Predecessors	4							
								T	W	T	F	S	S	Jun	
1		→	RPMD Project	230 days?	Wed 6/4/14	Tue 4/21/15									
2	✓	→	Project Kickoff Meeting	1 day	Wed 6/4/14	Wed 6/4/14									
3	✓	→	Note Sent To TAC	1 day	Thu 6/5/14	Thu 6/5/14	2								
4	✓	→	Note Sent to RAC	1 day	Thu 6/5/14	Thu 6/5/14	2								
5	✓	→	Send Emails to State DOT Research Leads	56 days	Thu 6/5/14	Fri 8/22/14									
14	✓	→	Compare State Databases and Spreadsheets	78 days	Fri 8/22/14	Tue 12/9/14									
18	✓	→	Organize Information Received	120 days	Fri 8/22/14	Thu 2/5/15									
22	✓	→	Create Best Practices Presentation	41 days	Fri 2/6/15	Mon 4/6/15									
23	✓	→	Identify requirements for presentation	30 days	Fri 2/6/15	Thu 3/19/15	21								
24	✓	→	Draft presentation	11 days	Fri 3/20/15	Fri 4/3/15	23								
25	✓	→	Report the presentation to the TAC	0 days	Mon 4/6/15	Mon 4/6/15	24								
26		→	Development of a National Database	3 days?	Fri 4/17/15	Tue 4/21/15									
27		→	AASHTOWare	1 day?	Fri 4/17/15	Fri 4/17/15									
28	✓	→	Meeting with AASHTOware group	1 day	Fri 4/17/15	Fri 4/17/15									
29		→?	Develop coalition of states	tbd	tbd	tbd									
30		→	Data Model Development	1 day	Tue 4/21/15	Tue 4/21/15									
31		→?	Begin data modeling	tbd	Tue 4/21/15	Current									
32		→?	Agreement on database model for AASHTOware	tbd	tbd	tbd									