

Transportation Pooled Fund Program

Project Title: Evaluation of the Safety Edge		
Project Manager and Phone Number: Kerry Perrillo Childress 202-493-3318	Project No: TPF-5(097)	Project is: <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> R&D
Reporting Period: October-December 2005	Multi Year Project	
Description of Work Performed and Progress: In this reporting period, the work plan for evaluation of the safety edge was drafted and submitted. Questions and comments on the work plan were received from UNC and FHWA and the plan was revised based on these comments. The contract completion date was extended to March 31, 2006. The contract was also modified in order to collect before data in the States of Colorado and North Carolina.		
STATUS AND COMPLETION DATE		
Percentage of work completed to date for total project Project is: <u> 25 </u> % <input checked="" type="checkbox"/> on schedule <input type="checkbox"/> behind schedule, explain: Expected Completion Date: <u> April 2008 </u>		

Project Manager