

MONTHLY PROGRESS REPORT

Michael Baker Jr., Inc.

4431 North Front St., 2nd Floor
Harrisburg, PA 17110-1709

Federal ID No.

251228638-000

CONTRACT DETAILS			REPORT DETAILS			INVOICED	
Contract Number	CPO/Project Number	Project Title	Month Ending	Date	Number	Yes	No
35OA07-039	03-03(C07)	Development of Pot Bearing Standards	October	2004	4	X	

Michael Baker Jr., Inc.	Principal Investigator	Eric L. Martz, P.E.
	Employee Title	Project Manager
PENNDOT	Program Manager	Michael Bonini
	Technical Advisor	Patricia Kiehl, P.E.

PROJECT DATES		PROJECT PROGRESS		PROJECT BUDGET			
Start	End	Current Estimated % Complete	Last Month Estimated % Complete	Source	Budget	Spent	% Spent
6/1/04	8/31/05	4 %	3 %	Michael Baker Jr., Inc. Subcontractor (DBE, SERB, etc.)	\$80,647	\$3,557	4 %
					-	-	-

ACCOMPLISHMENTS THIS MONTH		ACTIVITIES PLANNED FOR NEXT MONTH	
Project Activities For:	Sept./Oct. 2004	Project Activities For:	November 2004
Summarized Task 1 (BD-613M Review) comments and submitted the Task 1 documents to the Department.		Continue Task 2 (Literature Review).	
Continued Task 2 (Literature Review).			

Principal Investigator Comments: None at this time.