

## TRANSPORTATION POOLED FUND PROGRAM QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT): \_\_\_\_\_ Kansas DOT \_\_\_\_\_

**INSTRUCTIONS:**

*Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.*

<b>Transportation Pooled Fund Program Project #</b> <b>TPF-5(127)</b>	<b>Transportation Pooled Fund Program - Report Period:</b> <input type="checkbox"/> Quarter 1 (January 1 – March 31) <input type="checkbox"/> Quarter 2 (April 1 – June 30) <input checked="" type="checkbox"/> Quarter 3 (July 1 – September 30) <input type="checkbox"/> Quarter 4 (October 1 – December 31)	
<b>Project Title:</b> <b>Midwest Accelerated Pavement Testing Pooled Fund/ Consortium of Accelerated Pavement Testers (CAP</b>		
<b>Project Manager: Susan Barker, P.E.      Phone: (785) 291-3847      E-mail: SusanB@ksdot.org</b>		
<b>Project Investigator: Mustaque Hossain      Phone: (785) 532-1576      E-mail: mustak@ksu.edu</b>		
<b>Lead Agency Project ID:</b> KS0592	<b>Other Project ID (i.e., contract #):</b> -	<b>Project Start Date:</b> <b>01/01/12</b>
<b>Original Project End Date:</b> <b>Multi-year project</b>	<b>Current Project End Date:</b> <b>12/31/15</b>	<b>Number of Extensions:</b> <b>3</b>

Project schedule status:

On schedule     
  On revised schedule     
  Ahead of schedule     
  Behind schedule

Overall Project Statistics:

Total Project Budget	Total Cost to Date for Project	Total Percentage of Work Completed
<b>\$197,784</b>	<b>\$29,854.73</b>	<b>33.5%</b>

Quarterly Project Statistics:

Total Project Expenses This Quarter	Total Amount of Funds Expended This Quarter	Percentage of Work Completed This Quarter
<b>\$0</b>	<b>\$0</b>	<b>33.5%</b>

**Project Description:**

The Consortium of Accelerated Pavement Testers (CAPT) has been formed to address some of these common issues. Thus the overarching purposes of the CAPT are:

1. To identify and implement products and activities that would improve communication between APT facilities, APT technical capabilities and facility operations; and
2. To communicate the value that APT provides to state DOT funding programmers and decision makers.

The objectives of this project are to do a few selected tasks and to provide management support to the CAPT program. Kansas State University, under the direction of the Project Monitor from the lead agency, Kansas Department of Transportation (KDOT), will essentially provide (a) Technical support and meeting/travel coordination; (b) Note taking and administrative organization; (c) Selected Tool development; (d) Subcontracting and monitoring; and (e) Reporting.

**Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):**

Some changes have been made for the web site for CAPT (<http://pavementtesters.org/>). In the June 2014 GO TO meeting members states indicated a different approach for the searchable database. The KSU team is waiting on a to-face meeting to get a concrete idea of the direction to be taken. The web site domain name has been renewed.

**Anticipated work next quarter:**

Kansas State University is planning to start work on an e-circular based on Cost-Benefit Ratio Related to APT Facilities. The CAPT contacts will be updated. There is a still good chance the face-to-face meeting will occur sometime in the near future.

**Significant Results:**

The program will improve communication between accelerated pavement testing (APT) facilities, APT technical capabilities and facility operations and will provide valuable results that could be used by the member states to communicate the value of APT to the state DOT funding programmers and decision makers.

**Circumstance affecting project or budget. (Please describe any challenges encountered or anticipated that might the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).**

The Project Monitor has changed. Current project monitor Mr. Rick Miller ([rick@ksdot.org](mailto:rick@ksdot.org)), Pavement Manager of KDOT. Tel. No. (785) 291-3842.