

Transportation Pooled Fund Program

Project Title: Evaluation of Low Cost Safety Improvements		
Project Manager and Phone Number: Kerry Perrillo, 202-493-3318	Project No: TPF-5(099)	Project is: <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> R&D
Reporting Period: January-March 2005	Multi Year Project Yes	
Description of Work Performed and Progress: This quarter involved much activity with this project. The contractors worked on establishing the first TAC meeting on March 8, in Washington DC. States met and ranked the strategies in the guidebooks—the balloting results are shown on the web. Discussion continued about the highly ranked strategies that are currently being implemented or will be implemented in the near future, as those will be available for evaluation. A dedicated website for this project has been initiated, to help keep project participants, and all states, aware of activities, similar safety related research, and results from this project’s research. The contractor is responsible for providing experimental designs for a few of the initial studies, in addition to providing a list of strategies that will be/are being implemented in the present or near future to FHWA and the TAC for further consideration.		
STATUS AND COMPLETION DATE		
Percentage of work completed to date for total project Project is: <u> 2 </u> % <input checked="" type="checkbox"/> on schedule <input type="checkbox"/> behind schedule, explain: Expected Completion Date: <u> October 2010 </u>		

Project Manager