

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Apr 13	May 18	Jun 22	Jul 27	Aug 31	Oct 5	Nov 9	Dec 14	Jan 18	Feb 22	Mar 29	May								
							W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	
1		<b>RPMD Project</b>	<b>230 days?</b>	<b>Wed 6/4/14</b>	<b>Tue 4/21/15</b>																					
2		Project Kickoff Meeting	1 day	Wed 6/4/14	Wed 6/4/14																					
3		Note Sent To TAC	1 day	Thu 6/5/14	Thu 6/5/14	2																				
4		Note Sent to RAC	1 day	Thu 6/5/14	Thu 6/5/14	2																				
5		Send Emails to State DOT Research Leads	56 days	Thu 6/5/14	Fri 8/22/14																					
14		Compare State Databases and Spreadsheets	78 days	Fri 8/22/14	Tue 12/9/14																					
18		Organize Information Received	120 days	Fri 8/22/14	Thu 2/5/15																					
22		Create Best Practices Presentation	41 days	Fri 2/6/15	Mon 4/6/15																					
26		Development of a National Database	3 days?	Fri 4/17/15	Tue 4/21/15																					
27		AASHTOWare	1 day	Fri 4/17/15	Fri 4/17/15																					
28		Meeting with AASHTOWare group	1 day	Fri 4/17/15	Fri 4/17/15																					
29		Data Model Development	1 day	Tue 4/21/15	Tue 4/21/15																					
30		Begin data modeling	tbd	Tue 4/21/15	Current																					
31		Program Database	tbd	tbd	tbd																					
32		Scope out Work	tbd	tbd	tbd																					
33		Develop coalition of states	tbd	tbd	tbd																					
34		Agreement on database model for AASHTOWare	tbd	tbd	tbd																					