

MONTHLY PROGRESS REPORT

Michael Baker Jr., Inc.

4431 North Front St., 2nd Floor
Harrisburg, PA 17110-1709

Federal ID No.

251228638-000

CONTRACT DETAILS			REPORT DETAILS			INVOICED	
Contract Number	CPO/Project Number	Project Title	Month Ending	Date	Number	Yes	No
35OA07-039	03-03(C07)	Development of Pot Bearing Standards	June	2005	11	X	

Michael Baker Jr., Inc.	Principal Investigator	Eric L. Martz, P.E.
	Employee Title	Project Manager
PENNDOT	Program Manager	Michael Bonini
	Technical Advisor	Patricia Kiehl, P.E.

PROJECT DATES		PROJECT PROGRESS		PROJECT BUDGET			
Start	End	Current Estimated % Complete	Last Month Estimated % Complete	Source	Budget	Spent	% Spent
6/1/04	8/31/05	33%	31 %	Michael Baker Jr., Inc. Subcontractor (DBE, SERB, etc.)	\$80,647	\$28,853	36%
					-	-	-

ACCOMPLISHMENTS THIS MONTH	ACTIVITIES PLANNED FOR NEXT MONTH
Project Activities For:	Project Activities For:
June 2005	July 2005
Developed presentation to AASHTO T-2 Bearing Committee. Coordinated presentation review with Technical Advisor.	Submit meeting minutes from conference call for review and final distribution to project panel members.
Presented project update and recommendations to AASHTO T-2 Bearing Committee on June 28.	Schedule meeting with Technical Advisor to discuss expansion tasks.

Principal Investigator Comments: A request was recently submitted to extend the project end date to June 30, 2006.