

MONTHLY PROGRESS REPORT

Michael Baker Jr., Inc.

4431 North Front St., 2nd Floor
Harrisburg, PA 17110-1709

Federal ID No.

251228638-000

CONTRACT DETAILS			REPORT DETAILS			INVOICED	
Contract Number	CPO/Project Number	Project Title	Month Ending	Date	Number	Yes	No
35OA07-039	03-03(C07)	Development of Pot Bearing Standards	Aug./Sep.	2005	13	X	

Michael Baker Jr., Inc.	Principal Investigator	Eric L. Martz, P.E.
	Employee Title	Project Manager
PENNDOT	Program Manager	Michael Bonini
	Technical Advisor	Patricia Kiehl, P.E.

PROJECT DATES		PROJECT PROGRESS		PROJECT BUDGET			
Start	End	Current Estimated % Complete	Last Month Estimated % Complete	Source	Budget	Spent	% Spent
6/1/04	6/30/06	45%	36 %	Michael Baker Jr., Inc. Subcontractor (DBE, SERB, etc.)	\$80,647	\$37,804	47%
					-	-	-

ACCOMPLISHMENTS THIS MONTH		ACTIVITIES PLANNED FOR NEXT MONTH	
Project Activities For:	Aug./Sep. 2005	Project Activities For:	October 2005
Began revising BD-613M standards based on agreed upon revisions.		Continue BD-613M revisions.	
Developed draft letter to AASHTO T-2 Committee listing recommendations regarding specification changes.		Distribute AASHTO T-2 letter to project panel for review and comment. Send final letter to AASHTO T-2 committee.	

Principal Investigator Comments: