

Transportation Pooled Fund Program

Project Title: Software Tools for Sharing and Integrating GIS Data		
Project Manager and Phone Number: Tami Griffin (360) 709-5513	Project No: TPF-5(108)	Project is: <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> R&D
Reporting Period: October, 2005 – December, 2005	Multi Year Project Yes	
Description of Work Performed and Progress:		
<p>Work is well on the way on research of one of the three off the shelf translation software products available. One of the three translation products will be selected to be used to convert GIS data into the format and standards necessary to continue research and development of integration software tools. The research on the first translator has indicated additional avenues to explore with the other two. The translation processes are being documented and current work is facilitating activities on the integration software tools. User Interface business requirements are being formulated and reviewed</p> <p>The Project Charter is almost complete and ready for review by the TPF partners. A detailed project plan has been developed for the research of the other translation software tools.</p> <p>Partnerships with private and public organizations are being organized, currently centering on efforts to partner with universities and colleges. Two different universities have been contacted.</p> <p>Five states are currently partnering in this TPF; Nebraska, Ohio, Oregon, Tennessee and Washington. A new solicitation has been developed and is being sent for approval.</p> <p>This is a multi-year project and expected to consist of four phases.</p>		
STATUS AND COMPLETION DATE		
Percentage of work completed to date for total project Project is: <u>7.5 %</u>		
<input checked="" type="checkbox"/> on schedule <input type="checkbox"/> behind schedule, explain:		
Expected Completion Date: <u>06-2009 Phase IV Completion Date</u>		

Project Manager