

## TRANSPORTATION POOLED FUND PROGRAM QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):           Kansas DOT          

### INSTRUCTIONS:

*Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.*

<b>Transportation Pooled Fund Program Project #</b> <b>TPF-5(079)</b>	<b>Transportation Pooled Fund Program - Report Period:</b> <input type="checkbox"/> Quarter 1 (January 1 – March 31) <input checked="" type="checkbox"/> Quarter 2 (April 1 – June 30) <input type="checkbox"/> Quarter 3 (July 1 – September 30) <input type="checkbox"/> Quarter 4 (October 4 – December 31)	
<b>Project Title:</b> <b>Implementation Of The 2002 AASHTO Design Guide For Pavement Structures</b>		
<b>Project Manager:</b> <b>Susan Barker, P.E.</b> <b>Phone: (785) 291-3847</b> <b>E-mail: SusanB@ksdot.org</b>		
<b>Project Investigator:</b> <b>Mustaque Hossain</b> <b>Phone: (785) 532-1576</b> <b>E-mail: mustak@ksu.edu</b>		
<b>Lead Agency Project ID:</b> <b>RE-0361-01</b>	<b>Other Project ID (i.e., contract #):</b>	<b>Project Start Date:</b> 10/1/2003
<b>Original Project End Date:</b> 12/31/2005	<b>Current Project End Date:</b> 9/30/2015	<b>Number of Extensions:</b> <b>5</b>

Project schedule status:

On schedule      On revised schedule      Ahead of schedule      Behind schedule

Overall Project Statistics:

Total Project Budget	Total Cost to Date for Project	Total Percentage of Work Completed
<b>\$1,009,963.00</b>	<b>\$772,051.82</b>	100%

**Quarterly** Project Statistics:

Total Project Expenses This Quarter	Total Amount of Funds Expended This Quarter	Percentage of Work Completed This Quarter
\$7,400	\$7,400	1%

**Project Description:**

The objective of this research is to develop the calibration procedure for the NCHRP design guide (M-E PDG) models for both flexible and rigid pavement structures for this region and to assist the state highway agencies (KS and NY) in the implementation of the new Guide for pavement design and surface selection practices.

**Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):**

Design tables for all eleven regions of NYSDOT have been developed based on runs of the MEPDG software calibrated for the NE region of the United States and with material, climatic, traffic and pavement structure data specific for each region. It was found that at medium traffic volume, the design solutions are very comparable to those included in the NYSDOT Comprehensive Pavement Design Manual. The regional calibration of the distress models in the AASHTOWare Pavement ME Design software was conducted Since the AASHTOWare software contains different models than those in the MEPDG software. The analysis also showed that the number of pavement sections selected for calibration is sufficient. New design tables for 15 and 20 year design life, for twenty -four locations in New York State have been prepared. The work this quarter has concentrated on preparation of the draft final report for the project. The final report summarizes all the work done and provides the details of the calibration and the design tables. The revised draft of the final report has been completed; it incorporated all comments and suggestions received from NYSDOT personnel.

**Anticipated work next quarter:**

N/A.

**Significant Results:**

The research efforts to date were concentrated on the development of the library of material characterization data for typical pavement materials and the identification of pavement test sections for which performance data may be available. The survey of literature has been conducted to identify existing material characterization data and pavement performance data collected already by the highway agencies and reported in internal documents.

The testing program for measuring the dynamic resilient modulus of typical asphalt concrete mixes and the binder shear modulus and phase angle is under way. Testing has been performed on more than 15 HMA mixes.

The TrafLoad software has been used for volume characteristics and axle load spectra extraction for the weight and classification stations that continuously recorded data for at least twelve continuous months and at least seven consecutive days in each month. The traffic data collected in 2004 to 2013 has been processed for all stations that had sufficient data.

A major new task has been added to the research plan. The objective is to develop a pavement design procedure for flexible pavement structures based on the MEPDG that the local environment, materials, construction practices, soils and maintenance needs and to assist the NYSDOT pavement design personnel in the implementation of the Procedure in to the pavement design practice. The calibration of MEPDG for the NE region of the United States was done using the data recorded on seventeen LTPP GPS-1 and GPS-2 sections. Runs of the the calibrated AASHTO Pavement ME model was done for pavement design scenarios specific to twenty-one weather stations in NYSDOT state; design tables have been developed for 15 and 20 year design life. The final report for the project was completed.

**Circumstance affecting project or budget. (Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).**

A major new task has been added to the research plan. The objective is to develop a pavement design procedure for flexible pavement structures based on the AASHTO Pavement ME and to assist the NYSDOT pavement design personnel in the implementation of the Procedure in to the pavement design practice.