

### Transportation Pooled Fund Program

<b>Project Title:</b> Updating "A Guide to Standardized Highway Lighting Pole Hardware"		
<b>Project Manager and Phone Number:</b>  Michael J. Pritch 307-777-4182	<b>Project No:</b>  TPF-5(002)	<b>Project is:</b>  <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> R&D
<b>Reporting Period:</b>  January 2006 to March 2006	<b>Multi Year Project</b>  Yes	
<b>Description of Work Performed and Progress:</b> Project manager met with the FHWA to discuss the scope of the RFP process. The scope was reviewed at the last Task Force 13 meeting and received input to the methodology for electronic delivery, and noted that the task for the prototype guide development could be modified based on progress of the other Task Force documents. The scope of work is currently being revised to reflect this input.		
<b>STATUS AND COMPLETION DATE</b>		
Percentage of work completed to date for total project Project is: 5 %		
on schedule <input checked="" type="checkbox"/> <del>behind</del> -schedule, explain: Several TAC members have retired and others have been promoted to different positions. New TAC members have requested multiple changes to the scope necessitating several rewrites of the scope and the RFP.		
Expected Completion Date: Unknown		

Project Manager