

MONTHLY PROGRESS REPORT

Michael Baker Jr., Inc.

4431 North Front St., 2nd Floor
Harrisburg, PA 17110-1709

Federal ID No.

251228638-000

CONTRACT DETAILS			REPORT DETAILS			INVOICED	
Contract Number	CPO/Project Number	Project Title	Month Ending	Date	Number	Yes	No
350A07-039	03-03(C07)	Development of Pot Bearing Standards	January	2006	16	X	

Michael Baker Jr., Inc.	Principal Investigator	Eric L. Martz, P.E. <i>E.L.M.</i>
	Employee Title	Project Manager
PENNDOT	Program Manager	Michael Bonini
	Technical Advisor	Patricia Kiehl, P.E.

PROJECT DATES		PROJECT PROGRESS		PROJECT BUDGET			
Start	End	Current Estimated % Complete	Last Month Estimated % Complete	Source	Budget	Spent	% Spent
6/1/04	6/30/06	70%	66%	Michael Baker Jr., Inc. Subcontractor (DBE, SERB, etc.)	\$80,647	\$54,538	68%
					-	-	-

ACCOMPLISHMENTS THIS MONTH	ACTIVITIES PLANNED FOR NEXT MONTH
<p>Project Activities For: January 2006</p> <p>Received and coordinated project panel member comments regarding draft standards.</p>	<p>Project Activities For: February/March 2006</p> <p>Revise draft standards as per comments and submit final standards.</p> <p>Begin developing draft final report.</p>

Principal Investigator Comments: