

**MONTHLY PROGRESS REPORT**

Page 1

Michael Baker Jr., Inc.

4431 North Front St., 2<sup>nd</sup> Floor  
Harrisburg, PA 17110-1709

**Federal ID No.**

251228638-000

CONTRACT DETAILS			REPORT DETAILS			INVOICED	
Contract Number	CPO/Project Number	Project Title	Month Ending	Date	Number	Yes	No
350A07-039	03-03(C07)	Development of Pot Bearing Standards	Feb./Mar.	2006	17	X	

Michael Baker Jr., Inc.	Principal Investigator	Eric L. Martz, P.E. <i>ELM</i>
	Employee Title	Project Manager
PENNDOT	Program Manager	Michael Bonini
	Technical Advisor	Patricia Kiehl, P.E.

PROJECT DATES		PROJECT PROGRESS		PROJECT BUDGET			
Start	End	Current Estimated % Complete	Last Month Estimated % Complete	Source	Budget	Spent	% Spent
6/1/04	6/30/06	80%	70%	Michael Baker Jr., Inc. Subcontractor (DBE, SERB, etc.)	\$80,647	\$63,165	78%
					-	-	-

ACCOMPLISHMENTS THIS MONTH		ACTIVITIES PLANNED FOR NEXT MONTH	
Project Activities For:	Feb./Mar. 2006	Project Activities For:	April 2006
Finalized pot bearing standards based on comments received from draft submission.		Submit final pot bearing standards to project panel members. <i>(3/21)</i>	
Began developing draft final report.		Submit draft final report to project panel members for review. <i>(4/3)</i>	
		Receive comments from draft final report.	

**Principal Investigator Comments:**

--