

---

## Schedule and Budget

As of March 31, for Phase 3, we estimate that we are approximately 96 percent complete and for Phase 4 we estimate that we are 85 percent complete. We are approximately 94 percent spent for Phase 3 and 60 percent spent for Phase 4.

## Plans for Next Quarter

In the next quarter, work is planned on Phase 3 Task 5 and Phase 4 Task 5.

### Phase 3 [TPF-5(058)]

#### *Task 5. Refine Guides*

An additional reviewer will be added to the Motorcycle guide team. Review comments will be provided to the panel, and the project team will make revisions to the Motorcycle guide once final directions have been received from the panel. Once the Phase 3 guides are published and we have received the final files from NCHRP, we will begin developing the web-based versions of the guides.

### Phase 4

#### *Task 5. Refine Guides*

Final revisions to the guides will be made based on comments received from the NCHRP panel and Task 4 workshop participants. A summary of the changes that will be made can be found in the appendix. A final workshop for the High and Low Speed guides will be held at the Keck Center in June.

#### *NCHRP 17-18(3) A Technical Support for Lead States*

The project team will provide technical support as needs arise.

### Problems Encountered

None to report.