

## Transportation Pooled Fund Program

Project Title:		
Slurry/Micro-Surfacing Mix Procedure		R&D
Project Manager and Phone Number:	Project No:	
T. Joseph Holland (916) 227-5825	SPR-3(073)	
Reporting Period:	Multi Year Project:	
Jan 06 – Mar 06	June 30, 2003 – Nov. 30, 2007	
Description of Work Performed and Progress:		
<p>A test matrix was set up and testing is progressing slowly. Current lab work includes emulsion, mix and abrasion tests.</p> <p>A draft specification was sent out for review and is being modified. Additionally, a list of references for guidelines and specifications has been produced. These are guiding the development of the pre-construction workshop training. Guidelines for selecting pilot projects have been forwarded to participating states who have an interest in sponsoring projects.</p> <p>Several chapters in the reference manual are written.</p> <p>.</p>		
Status and Completion Date:		
<p>Percentage of Work: 46%</p> <p>Schedule: Behind schedule</p> <p>Delays do to higher priority work have set back testing. This has been resolved by dedicating several people to the testing only. Expect the lab testing to be complete later this summer.</p> <p>Expected Completion Date: Nov. 30, 2007</p>		