

**WILBUR  
SMITH  
ASSOCIATES**  
ENGINEERS • PLANNERS

---

9800 RICHMOND AVE., SUITE 400 • HOUSTON, TX 77042-4521 • (713) 785-0080 • FAX (713) 785-8797

---

September 10, 2003

Ms. Peggy Thurin, P.E.  
Statewide Planning Coordinator  
Texas Department of Transportation  
118 E. Riverside Drive  
Austin, Texas 78704

RE: National I-10 Freight Corridor Study (Contract No. 50-245P5029)  
Progress Report – July & August 2003

Dear Ms. Thurin:

This fourteenth progress report for the above referenced project summarizes our work activities accomplished during the referenced period. WSA received notice-to-proceed from TxDOT on October 1, 2001. The WSA Consultant Team's primary work activities during this report period included the following:

**Progress Following Steering Committee Meeting:**

- 1) Final review of products prior to sending to printer.
- 2) Coordinated the printing process.
- 3) Distributed the final products to member states.
- 4) Sent products to stakeholders on the distribution list developed throughout the study process.
- 5) Developed web ready version of final products.
- 6) Produced web page version for transfer to FDOT.
- 7) Continued national coordination efforts.
- 8) Continued to coordinate potential next steps with the TAC Chair.

An invoice for our professional services during this report period will be submitted to TxDOT under separate cover. Please advise me if you have any questions regarding our work activities for this project.

Ms. Peggy Thurin  
May 12, 2003

Sincerely,

WILBUR SMITH ASSOCIATES

A handwritten signature in black ink, appearing to read "Arno Hart". The signature is fluid and cursive, with a large initial "A" and a long, sweeping underline.

Arno Hart  
Project Manager